PROPOSED TRANSFER OF SPENDING ALLOCATION
Presented at the February 2005 Commission Meeting
For the Quarter Ending December 31, 2004

Background

In the 2004 Supplemental Transportation Budget, the Legislature authorized the Transportation Commission to transfer
spending allocations for highway and ferry projects on the 2003 Transportation Project New Law List. The Legislature
established criteria regarding the funding impacts, the project impacts and the reporting requirements associated with
these transfers.

Funding Impacts
(1) Transfers from a project may be made if the funds allocated to the project are in excess of the amount needed to
complete the project;
(2) Transfers may only be made in the biennium in which the project savings occur; and
(3) Transfers may only be made if they do not impact the nickel program financial plan and enable all projects on the
list to be completed as intended by the Legislature.

Project Impacts
(1) Transfers from a project may not be made as the result of the reduction of the scope of a project or to increase the

scope of a project; and
(2) Transfers may not occur to projects that are not identified on the 2003 Transportation Project List.

Reporting Requirements
The Department must report quarterly to the Legislature regarding the status of each project on the current law and new
law project lists. The reports must include a summary of project scope, schedule and costs.

Proposed Transfer of Spending

WSDOT proposes to make adjustments on 26 highway projects for the quarter ending December 31, 2004. These
adjustments are listed in the Beige Pages of the Gray Notebook (table attached). The dollar adjustment for each project
along with a programmatic overview is included in the table. The specific reasons for each adjustment have also been
provided in the Beige Pages of the Gray Notebook under the section titled, “Proposed Adjustments to Delivery Planning.”
For informational purposes, WSDOT has also outlined proposed adjustments that fall outside the authority of the
Commission. These are also shown in the Beige Pages of the Gray Notebook (table attached) under the section titled,
“Opportunities and Option for Legislative Consideration.”

Evidence that Proposed Transfer of Spending Meets Legislative Criteria
A financial analysis has been completed for the proposed project adjustments. This analysis concludes that the financial
plan as adjusted, is adequate to fund the projects identified in the 2003 Transportation Funding Package.

Legislative Reporting Component
WSDOT will report this action to the Legislature through the established reports developed for the quarter ending
December 31, 2004,



Highway Projects: Proposed Adjustments Project Delivery

Quarter Ending December 31, 2004 (Dollars in Thousands)

2003 TRANSPORTATION FUNDING PACKAGE HIGHWAY PROJECTS: PROPOSED ADJUSTMENTS TO PROJECT DELIVERY (Dollars in Thousands)

Project 0305 0507 0709 0911 113 I,?L;:Ltf
A Adj. Al A A A

Budget* Budget**  Met Change  Budget* Budget**  Met Change  Budget* Budget**  Met Change  Budget* Budget**  Met Change  Budget* Budget**  Met Change Budget* Budget**  Met Change
=R 3, SR 303 Waaga \Way 3178 1,540 (1,639 12,000 13,639 1639 - - - - - - - - - 151789 13179 -
I-5ISR161 Interchangs & SR 18 1C 2602 1459 (1,143 395 1,541 1,143 - - - - - - - - - 3,000 3,000 -
-5, 2ncl Street Bricoe 9,379 8,463 (916) 153 1,069 16 - - o - - o - - o 9532 9,532 o
I-5, SR 532 Morthbound Interchange Ramps 1,807 453 (1,454) 4553 £,007 1454 1,243 1,243 - - - - - - - 7703 7703 -
I-5, 5. 48th to PacificCore HOY 15 641 5,000 (10641) 47 B30 75,0 27,33 25,704 12,014 (16,690) - - - - - - 92,035 92,035 -

1-5, Salmon Creek to -205 Widening 25475 27 360 1,885 6414 £,500 6 - - - - - - - - - 31,589 33,360 1871
I-5, Boeing Access Road to Northgste EIS 2,000 1,400 (100 8,300 8,400 100 - - - - - - - - - 10,300 10,300 -
-5, Roanake icinity Moise Wl 3,300 1,550 (1,750) 200 1,950 1,750 - - o - - o - - o 3,500 3,500 o

SR 9, 5R 522t0 212th Street SE (Stages 1h & 2) 7084 7 BE2 578 20,251 21 338 1587 2,166 - (2166) - - - - - - 29,5M 29,500 i
SR 9/ Mooksack Road Yicinity to Cherry Street 1548 1638 a0 12,730 13,083 353 927 434 (443) - - - - - - 15,205 15,205 -

=R 16, -5 to Tacoma Marrowes Bridge - HOW 22 B0 34983 12,323 47,500 47 795 2935 12,620 1 (12619) - - - - - - §2,780 82,779 m
=R 20, Fredonia to -5 7385 5,346 (2,039 9,869 20,265 10,396 50,512 45,133 (2379 5,463 2527 (2,936) 42 - (42 76,21 76,21 -

SR 24, 1-82 10 Keys Road 1,058 6,221 5163 23610 25 380 2370 8,534 1,000 (7.534) - - o - - o 33,202 33,201 1
SR 99, S0, 284th to 5. 27 2nd-HOW 3656 2480 (1,178) 8544 9,720 1178 2596 2596 - - - - - - - 14,796 14 796 -
SR 99, Alaskan YWay Yiaduct (3 PIN Rollup) 45,000 41 083 (3317 12,000 15317 3217 40,000 40,000 - 40,000 40,000 - 40,000 40,000 - 177,000 177,000 -

=R 106, Skobok Creek 330 g30 s00 47 947 - - - - - - - - - - 1277 1777 s00
=R 202, 244th Ave. NE Intersection - 50 50 404 354 (507 - - - - - - - - - 404 404 -
SR 202, Preston-Fall City Road 120 83 (37 1477 1514 7 a02 an02 o - - o - - o 2,499 2,499 o
1-405, Congestion Relief and BRT Projects (3 PIN Rollup) 46,000 40,294 (5,708) 93,340 105 546 5706 139,020 139,020 - 160,185 160,195 - 40,000 40,000 - 485,055 435055 -
SR 5094-5 Freight and Congestion Relief Project 29 206 15,206 (14,000) 5794 19,794 14,000 - - - - - - - - - 35,000 35,000 -
=R 520, West Lake Sammamish Parkway to 3R 202 3,369 2494 (875) 6,699 7032 333 16,224 16,766 542 60,315 60,515 - 15,493 15,493 - 102,300 102,300 -
=R 520, Bridye Replacement and HOY (3 PIN Rallup) 17 450 12513 (4,837 7800 12737 4837 14,000 14,000 - 13,000 13,000 - - - - 52,250 52,250 -
SR 522, 15 10 |-405 Mulimacsl 1,497 795 (702) 3,568 4,270 702 - - o - - o - - o 5065 5,065 o
SR 527, 132nd 5t SEto 112th St SE 12112 12112 - 7058 £,339 (1% - 19 219 - - - - - - 18,170 19170 -
SR 543, 1-5 to Canadian Border — Additional Lanes £07 EEQ g2 13,305 13,243 (62) 521 5221 - - - - - - - 18,133 19133 -
=R 900, SE 78th St Yic to 190 Vic 1,418 1227 (191 2497 2 655 19 10,336 10,336 - - - - - - - 14,751 14,751 -

Proposed Adjustments for Quarter ¢ (30,5721 40,055 (41,0700 (9, 936) (423 2469

Approved Adjustments to Thru G5 535,787 910,505 G44 445 BO7 009 425274 3323019

Proposed and Approved Adjustments Thru 06 505215 990,593 803,375 B01 073 425232 3,325 485

Hotes:

* "Budget" column iz defined a3 the last approved adiustment to LEAP 2004 Supplemental Budget,

= Uadiusted Budget" column is defined as the current quarter proposal to LEAP 2004 Supplemental Budsget.



Highway Projects: Opportunities and Options for Legislative Consideration
Quarter Ending December 31, 2004 (Dollars in Thousands)

2003 TRANSPORTATION FUNDING PACKAGE HIGHWAY PROJECTS: OPPORTUNITIES AND OPTIONS (Dollars in Thousands)

Project 03-05 05-07 0709 09-11 113 I,':S:Lﬁ'
080 080 080 080 080 080
Budget*  Budget** MetChange Budget®  Budget®  MNetChange Budget*  Budget™  NetChange Budget®  Budget™  NetChange Budget®  Budget™  Net Change  Budget®  Budget™  MNet Change
Quarter 4
Statewide Guardral Retroft 403 422 190 4000 8000 4000 4000 4000 4000 4000 4,000 . @ooo) 03 202 180
SR 99, AlaskanWay Viaduct - DesEarly RN 15000 15,000 7000 /00 28000 40000 40,000 40000 40000 000 12000 (28000) 142000 142,000
(uarter 5
Statewide Bridge Reil Retroft 2050 235 296 2000 301 1061 2000 2,000 2000 2,000 2,000 B4 (135 10030 10030
SR 410, 214th Avenue Eastto 234th - Widening . 1700 1700 4300 4300 . . . . . . BOOD 6,000
(uarter 6
US 205 §7 Peshastin Esst - Interchange 2000 2400 2700 2700 MrE0 | 12780 1,000 - - . - - 6550 17850 1,000
1S 2, Drytlen - Signal - . . - 188 138 %0 188 72 - - . - - 20 6 118
1-80, Easthound Ramp o SR 15 3 457 109 s 2855 2000 2219 0 @47 - - . - - 3212 3202
SR 20, Quiet Cove Roadvicinty to SR 20 Spur . 1314 136 2 576 956 380 . . . . . 7060 10812 3852
SR 18, Covington Way to Maple Valley 3014 80 (218 258 2780 pors 293 543 25 . 150 150 . . S840 4218 (1562)
S 18, Maple Valley to lssaquahiHobart R 282 383 1861 1424 142 . . . . 524 524 . . . 4210 5T 1581
SR 18, lssaquatiHobart Road o Tigergste 1886 1321 5 1014 1579 565 3000 3,000
SR, 18, Tigeraate ot 1-90 - Widening 1885 1152 FEm AMs . 1548 73 3000 3,000
S, 520, Bridys Replacement and HOV . 8000 000 13000 14000 14,000 13,000 - (13000) . . B0 35,000
S 522, Snohomish River Bridge fo US 2 215 1718 (87) 3584 5890 2305 BE89 28423 1973 63087 5553 (TS5 32100 18010 (14080) 109575 108575
Total Opportunities and Options (04, 355) (1734) 50,200 oy (20,403) (47 448 5157
Proposed and Approved Adjustments 505,215 990,553 803,375 601 073 425232 3,325,488
Thru 06 ' ' ' ! ' Sl
Proposed and Approved A{"":It:{'l"g':; 513 481 1042745 25 9173 530 670 377 756 339045

Hotes:
* "Budget" column iz defined a3 the last approved adjustment to LEAP 2004 Supplemental Budget.
# W0 Budget” column is defined as the proposed Opportunity and Ction budget.



